COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2020

ESTI MATE SUMMARY 07:37: 27
CONTI D: C21978 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 164.0 DAYS TIVE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME: 105.81 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 12/ 27/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,206, 748. 38 PARTI Cl PATI NG $ 2,049, 407.73 $ 119, 499. 92
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92. 87% TOTAL EARNI NGS 2,049, 407.73 119, 499. 92
FUNDS AVAI LABLE: $ 157, 340. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,049, 407. 73 119, 499. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,247.78 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 2,018, 159. 95 119, 499. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,018, 159. 95 119, 499. 92
OTHER ADJUSTNMENTS 0.00 0. 00
PAYMENT DE s 119,499.02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
757. 000
EACH
40. 00000
405. 000
EACH
30. 00000
30. 000
LF
25. 00000
76. 000
EACH
250. 00000
268. 000
EACH
45. 00000
0. 000
ACRE
3, 500. 00000
0. 000
ACRE
3, 500. 00000
0. 000
LB
50. 00000
3, 696. 750
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5, 905. 630
0. 000
5, 905. 630

1. 000
0. 000
1.000

626. 000
68. 000
694. 000

284.000
20. 000
304. 000

30. 000
0. 000
30. 000

71.000
1. 000
72.000

259. 000
3. 000
262. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 202. 820
210. 190
3,413.010
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ESTI MATE RUN 01/ 13/ 2020

07:37: 27
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 515. 98
0. 00
2, 500. 00
2,720.00
27, 760. 00
600. 00
9, 120. 00
0. 00
750. 00
250. 00
18, 000. 00
135. 00
11, 790. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3,152. 85
51, 195. 15



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 01/ 13/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0012 07:37: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 853. 340 15, 206. 080
SF 748. 500 14, 408. 63
19. 25000 15, 954. 580 307, 125. 66
0065 614-00013 Sign Panel (Class I11) 2,390. 250 964. 000
SF 280. 750 7,018. 75
25. 00000 1, 244.750 31, 118.75
0070 614-00615 Steel Sign Post (W 6x15) 323. 000 245. 000
LF 0. 000 0. 00
45. 00000 245. 000 11, 025. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 60. 000 59. 000
EACH 1. 000 185. 00
185. 00000 60. 000 11, 100. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1,077.000 1, 053. 000
Sl i pbase)
EACH 6. 000 1, 830. 00
305. 00000 1, 059. 000 322, 995. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 245. 000 226. 000
Sli pbase)
EACH 10. 000 3, 950. 00
395. 00000 236. 000 93, 220. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 9. 000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0100 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
133, 735. 00000 1. 000 133, 735. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 980
LS 0.010 48. 00
4, 800. 00000 0.990 4,752.00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 33. 280
GAL 0. 000 0. 00

510. 00000 33. 280 16, 972. 80



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 01/ 13/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0012 07:37: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6, 237. 000 4,021. 360
SF 1,538. 890 21, 959. 96
14. 27000 5, 560. 250 79, 344.77
0120 627-02010 *Preformed Plastic Paverent Marking (Type 1) (Inlaid) 24, 601. 000 17, 864. 800
SF 3,505. 710 53,251.73
15. 19000 21, 370.510 324, 618. 05
0125 627-30405 *Pref orned Thernopl astic Pavenent Marking 10, 120. 420 10, 120. 420
(Word- Synbol )
SF 0. 000 0.00
12. 88000 10, 120. 420 130, 351. 01
0130 627-30407  *Preformed Thernopl astic Pavement MarKking 2, 868. 000 2, 868. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
16. 33000 2, 868. 000 46, 834. 44
0135 627-30408  *Preformed Thernopl astic Pavenent Marking (Shield) 3, 764. 000 3, 764. 000
SF 0. 000 0.00
28.80000 3, 764. 000 108, 403. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 749. 000 11, 749. 000
Li ne
) SF 0. 000 0. 00
12. 60000 11, 749. 000 148, 037. 40
0145 630- 00000 Fl aggi ng 71.500 47. 000
HOUR 24.500 490. 00
20. 00000 71.500 1, 430. 00
0150 630-00012 Traffic Control Managenent 239. 000 207. 000
DAY 18. 000 5, 400. 00
300. 00000 225.000 67, 500. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 67.500
EACH 0. 000 0.00
25. 00000 67.500 1, 687.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 0. 000 0. 00
25. 00000 43. 200 1, 080. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 000 0.00

25. 00000 3. 600 90. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 5
ESTI MATE RUNO01/ 13/ 2020
07:37: 27

C21978
21978-BID
SHER200- 243
| TEM
DESCRI PTI ON

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

AMOUNT

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

630- 80360

630- 80364

630- 80380

630- 80415

630- 85041

700- 70010

700- 70011

700- 70016

ROADWAY

Drum Channel i zi ng Devi ce

Drum Channel i zing Device (Wth Light) (Steady Burn)

Traffic Cone

Advanced Warning Flashing or Sequencing Panel

Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

24.000

EACH
10. 00000
0. 000

EACH
10. 00000
360. 000

EACH
5. 00000
(C Type) 245. 000

DAY
100. 00000
115. 000

DAY
280. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000

CAT 0200

PROQIECT TOTAL

CURRENT AMI $ 2,206, 748.38 $

21.
. 000 0.00
21.

324
. 000 0.00
324

169.
27.
. 200

600

600 216. 00

. 000
. 000 0. 00
. 000 0. 00

000

000 1, 620. 00

200
000 2,700.00

19, 620. 00

. 000
. 000
. 000

1, 400. 00
30, 800. 00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

119,499.92 % 2, 049, 407. 72



